



CORDOBA CORPORATION



**Peralta Community College District
Laney Athletic Fields & Field House
Design Meeting
Agenda**

Date: October 7, 2009@ 10:00am

Location: Peralta District Office Conference Room

Reconciliation of Estimates

Resolution of issue with regard to GMP and pricing, meeting held on the 5th with O'Connor CM estimator.

Presentation on Fields and Alternates again

Gilbane and Verde Design to present a completed scope for Athletic Director approval

Fiber and Coax Cable Termination Points

- RFI Answered

Approval of 100% CD's for increment 1 documents

- Status

MEP Packages

- Approvals are on the critical path for both DSA increment submittal 1 and submittal 2 and 65% Field House CDs.

DESIGN STATUS Angel Alvarez, Cordoba, requested copies of the documents used by Gilbane to secure MEPs bids including bid information, pre-qualification process, and any other documents used to secure the MEPS bids. This is necessary to understand and evaluate the process.

FIELD DESIGN

Jim , Verde Design, is to provide a complete bleacher design for review and approval by John Beam.D

DSA Submittal

Status

ASAP



CORDOBA CORPORATION



DRFI Log

- RFI Log

Schedule

- Updated schedule based on DSA meeting on 09/09/09

Next Step