



**CORDOBA CORPORATION**

**O/A/C/CM DESIGN & CONSTRUCTION MEETING MINUTES**

PROJECT TITLE:	ATHLETIC COMPLEX
COLLEGE:	LANEY
PROJECT No:	PCCD PROJ # 02338
DSA FILE No:	1-C1 APPLICATION # 01-110972
DATE:	May 11, 2011
MEETING TIME:	1:00 PM - 2:00PM Location: Training Room
SUBJECT:	Field House Finishes selection by Athletic Director and Staff

ATTENDEES: Meeting held May 12, 2011

Initials	ATENDEE	Present	Absent	EMAIL ADDRESS
JB	JOHN BEAM, LANEY ATHLETIC DIRECTOR	X		jbeam@peralta.edu
TT	TRENT TORNABENE, PCCD emergency cell: 510.926.2243	X		<a href="mailto:ttornabene@peralta.edu">ttornabene@peralta.edu</a>
SJ	SCOTT JEWEL, GILBANE	X		<a href="mailto:sjewell@gilbaneco.com">sjewell@gilbaneco.com</a>
AAA	Angel A. Alvarez, Cordoba Emergency Cell: 562 316-8287	X		<a href="mailto:aalvarez@cordobacorp.com">aalvarez@cordobacorp.com</a>
IF	ILIA FLORENTIN, GILBANE : 408-516-6470	X		<a href="mailto:iflorentin@gilbaneco.com">iflorentin@gilbaneco.com</a>
EA	ERICK AREVALO emergency cell: 408.461.1166	X		<a href="mailto:Awhite@gilbaneco.com">Awhite@gilbaneco.com</a>
BD	BILL DURAND, GILBANE emergency cell: 775.691.7534		X	<a href="mailto:wdurand@gilbaneco.com">wdurand@gilbaneco.com</a>
JU	JAY UCHIVIM	X		
GS	GREGG SMITH	X		
FZ	FRANK ZAPATA	X		
JT	COACH TAYLOR	X		
BR	BANJI RECTO	X		
DT	DOUG THORNLEY, GEBT office: 415-503-1411 ext:112	X		<a href="mailto:douglas.thornley@gouldevans.com">douglas.thornley@gouldevans.com</a>

Responsible party: G = Gilbane; GEBT = Gould Evans Baum Thornley; C = Cordoba; P = by Board on 5.28.10.

The meeting was called by Trent Tornabene for the purpose of selecting Flooring samples, Locker laminates, and finalizing the selection of exterior building metal finishes being considered by the Athletic Director and staff.

Doug Thornley brought with him samples of the Mondo Flooring and representative samples of other tile, flooring, wall and ceiling finishes in order to best represent the blending of colors and finishes.

**1. APPROVALS FOR SUBMITTALS**

ITEM #	ISSUE	RESP	DUE DATE	STATUS
6.01	FLOORING: Mondo Flooring samples were selected in accordance with the other finishes in the Weight Room, Training Room, Women's Locker Room, Men's Baseball Locker Room, Football Locker Room. Flooring for the IT room was not selected because of static characteristics, it was left up to DT to make the color selection. Please refer to Sketches ASK-012, ASK-014, ASK-016 and ASK-020 (Attached)	JB	5-11-11	Approved
ITEM #	ISSUE	RESP	DUE DATE	STATUS

6.02	<b>COUNTER TOPS:</b> Counter top color for the Training Room was selected as Corian Green Tea Break Room and Conference Corian "Medea" Please refer to Sketches ASK-012, ASK-014, ASK-016 and ASK-020 (Attached)	JB	5-11-11	Approved
6.03	<b>LOCKERS:</b> The following selections of finishes were made: Doors Appleply Clear light wood grain with Manitoba Maple #7911-60 laminate finish throughout. <b>Locker Construction to be selected later!</b>	IF JB	5-12-	Finishes approved, not constructio n
6.04	<b>CONCRETE BENCHES:</b> The Interior concrete bench will be Grey The exterior concrete bench will be Pewter	EA IF	5-11-2011	Approved As Shown
6.05	<b>PRECAST CONCRETE TREADS AT LOBBY:</b> <b>A sample of the charcoal grey/black treads was not available. Gilbane to get sample by tomorrow.</b>	EA IF	5-12-2011	Pending
6.06	<b>EXTERIOR METAL FINISHES:</b> Powder coated White and if the Green color offered matches the Laney College green as displayed in the Baseball Field, Doug has been asked to use it for the Second Floor guard rails at the center of the Field House.	IF DT	5-11-11	Approved, DT to determine if Gree color matches field sign

**RECOGNITION:**

During the course of the meeting, John Beam told everyone that Frank Zapata had personally thanked the District Administration for a beautiful Baseball Field. He actually was televised and we all expressed our gratitude for his gesture.

Please refer to Sketches ASK-012, ASK-014, ASK-016 and ASK-020 (Attached) Note that Faculty signed the top drawing.

Any corrections must be submitted within 1 day of receipt of these minutes:

Submitted by: Angel A. Alvarez, Sr. PM, Cordoba Corp , Construction Manager

Cc: Trent Tornabene, PCCD  
PCCD ATTENDEES  
Gilbane ATTENDEES  
Ethan Lu, Cordoba

Meeting Notes and attached drawings.